
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Army - CAMP ROBERTS / CA921180637500

Obtain regulator comment to draft SI.

Progress Planned for FY98-FY99

CHPPM to conducted SI field work in April 1996.  Draft 
report in review.

Progress in FY97

Investigation

Interim Actions

$197 $0 $0 $75Sites with Response Complete 38

FY98-2002** $1,316

0

0

Design

RA-C

RA-O (LTO)

LTM

40 05

0(0) 1(1)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $197 $0 $0 $75

FY03 $31

FY02 $32

FY01 $218

FY00 $103

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 7

Not Evaluated 0

0Not Required

45Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Army - EAST FORT BAKER / CA921402005500

1. Fuel distribution line RA complete
2. AST Survey and Removal
3. Complete site-wide SI
4. Complete NRC survey
5. Initiate RI/FS at sites where required
6. Initiate remaining UST/AST removals as required

Progress Planned for FY98-FY99

1. EBS completed.
2. SI Work Plans initiated
3. Fuel distribution line RA started
4. NRC archive search completed

Progress in FY97

Investigation

Interim Actions

$483 $0 $74 $0Sites with Response Complete 1

FY98-2001** $3,508

1

0

Design

RA-C

RA-O (LTO)

LTM

3 09

1(1) 1(1)

2

1 1

0

9

$0 $0 $0 $0

$248 $248 $4198

0

$0

$1,570 $1,570 $2,007 $934

$0 $0 $0 $0

Total $2,301 $1,818 $2,500 $934

FY03 $0

FY02 $74

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 10

0Not Required

12Total Number of Sites

BRAC 1995

0 0 0 $0 $0 $0 $0

uu   Army - FORT HUNTER LIGGETT / CA921042043600

Complete RI/FS, initiate IRA at Landfill, initiate RD. 
Complete FS execute DD/RODs for 8 sites. 
Inititate RD/RA for all remedial sites.  Prepare NFA for 
several IRP sites.

Progress Planned for FY98-FY99

IRA at B-194 is complete, Built containment cell at the 
Landfill to store foundation layer soil from other sites.  FHL 
submitted final RCRA Certification report to CAL EPA, 
NFA letter from the state is expected.

Progress in FY97

Investigation

Interim Actions

$2,526 $192 $295 $350Sites with Response Complete 9 FUND

FY98-2025** $25,853

1

0

Design

RA-C

RA-O (LTO)

LTM

12 034

8(14) 2(2)

0

1 0

0

6

$559 $0 $1,601 $1,613

$2,695 $338 $0

FUND

FUND

FUND

4

5

$19

$7,233 $836 $0 $0

$0 $0 $105 $263

Total $13,013 $1,366 $2,001 $2,245

FY03 $1,604

FY02 $1,591

FY01 $1,922

FY00 $1,846

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 1

Low 7

Not Evaluated 19

0Not Required

46Total Number of Sites

BRAC 1995

0 0 2 $0 $0 $0 $0

uu   Army - FORT IRWIN / CA921402044600

Construct landfill caps.  Remove contaminated soil from 
FTIR-18.

Progress Planned for FY98-FY99

All non-evaluated sites were evaluated. RA for landfills was 
accepted, designed started.

Progress in FY97

Investigation

Interim Actions

$14,224 $477 $491 $0Sites with Response Complete 20 TECH

FY98-2034** $14,790

2

0

Design

RA-C

RA-O (LTO)

LTM

23 020

8(9) 1(1)

1

4 1

2

5

$162 $16 $289 $0

$417 $144 $165

REG

FUND

FUND

3

2

$19

$1,184 $44 $0 $0

$75 $14 $20 $30

Total $16,062 $695 $1,000 $49

FY03 $5

FY02 $30

FY01 $126

FY00 $30

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 6

Low 13

Not Evaluated 0

0Not Required

43Total Number of Sites

0 0 3 $0 $0 $35 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Army - LOMPOC BRANCH DISCIPLINARY BARRACKS / CA921402101200

1.  Army Landfill SI
2.  Farm Fuel Area SI
3.  Grease Racks/Wash Rack SI 
4.  Award of Army Landfill RI/FS
5.  No further action decisions where appropriate
6.  Transfer of property to BoP

Progress Planned for FY98-FY99

1. EBS Finalized
2. SI Work Plans initiated
3. UXO archive search completed

Progress in FY97

Investigation

Interim Actions

$745 $502 $250 $0Sites with Response Complete 1

FY98-2003** $3,672

0

0

Design

RA-C

RA-O (LTO)

LTM

3 09

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$117 $117 $1123

2

$0

$1,091 $911 $843 $1,067

$0 $0 $0 $0

Total $1,953 $1,530 $1,205 $1,067

FY03 $0

FY02 $0

FY01 $0

FY00 $1,400

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 1

Not Evaluated 9

0Not Required

12Total Number of Sites

BRAC 1995

0 0 1 $0 $0 $0 $0

uu   Army - LOS ALAMITOS ARMED FORCES RESSERVE CENTER / CA921180625000

Completion of Phase I & II RIFS.  RD at LAAFRC-002.  
Three additional IRAs at LAAFRC-002, 003 & 008.  
Continue IRAs at LAAFRC-001, 008, & 010.

Progress Planned for FY98-FY99

Phase I RI progressing, planning for RI Phase II completed, 
IRA for LAAFRC-001 floating product removal completed, 
Four IRAs operational at LAAFRC-001, 008, 010.  Change it
designated lead regulatory agency from DTSC to RWQCB.

Progress in FY97

Investigation

Interim Actions

$4,874 $2,324 $585 $0Sites with Response Complete 0

FY98-2011** $32,648

0

0

Design

RA-C

RA-O (LTO)

LTM

0 07

1(4) 5(7)

0

0 0

0

6

$1,540 $730 $344 $0

$0 $0 $7016

5

$540

$740 $0 $0 $647

$556 $306 $245 $263

Total $8,035 $3,685 $2,501 $2,272

FY03 $5,176

FY02 $4,381

FY01 $2,858

FY00 $2,160

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 1

Low 0

Not Evaluated 0

0Not Required

7Total Number of Sites

RAB

0 0 3 $325 $325 $626 $822

uu   Army - OAKLAND ARMY BASE / CA921352066100

Progress Planned for FY98-FY99

Refer to page A-140

Progress in FY97

Investigation

Interim Actions

$1,220 $0 $0 $0Sites with Response Complete 3

FY98-2004** $14,414

1

0

Design

RA-C

RA-O (LTO)

LTM

4 014

1(1) 1(1)

0

1 0

0

9

$0 $0 $0 $0

$0 $0 $2568

1

$0

$2,020 $720 $74 $939

$94 $0 $0 $0

Total $3,334 $720 $330 $939

FY03 $429

FY02 $310

FY01 $5,270

FY00 $5,846

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 2

Low 9

Not Evaluated 2

0Not Required

18Total Number of Sites

RAB BRAC 1995

0 0 3 $0 $0 $0 $0

uu   Army - PRESIDIO OF MONTEREY / CA921372060600

INCREMENTAL, BUT SLOW PROGRESS FOR LOWER 
POM MOTORPOOL COMPLEX SI.  INTENSIVE COORD
REQ DUE TO NHPA AND NAGPRA.  CONTINUE 
LANDFILL MONITORING ACTIVITIES.  INTIATE EA 
AND SI FOR BLD 262 AND 234.

Progress Planned for FY98-FY99

TRANSFERRED LOWER POM AND SOLDIERS FIELD 
PARCELS TO CITY OF MONTEREY.  DRAFTED EA 
FOR BUILDING 120/124 MOTOTPOOL COMPLEX.  
COMPLETED  LANDFILL REPAIR. DISCOVERED 
POTENTIAL NEW UST SITE AT BLDG. 234.

Progress in FY97

Investigation

Interim Actions

$17 $0 $50 $0Sites with Response Complete 10

FY98-1999** $1,899

0

0

Design

RA-C

RA-O (LTO)

LTM

10 03

5(5) 0(0)

2

6 0

1

1

$13 $0 $250 $0

$481 $0 $0

TECH

1

0

$62

$2,270 $54 $0 $0

$0 $0 $0 $14

Total $2,881 $154 $315 $76

FY03 $13

FY02 $13

FY01 $13

FY00 $914

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 2

Not Evaluated 0

0Not Required

13Total Number of Sites

0 0 0 $100 $100 $15 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds
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($000)

FY98
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($000)

FY99
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Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Army - PRESIDIO OF MONTEREY (FORT ORD ANNEX) / CA921372067600

Progress Planned for FY98-FY99

Refer to page A-155

Progress in FY97

Investigation

Interim Actions

$37,125 $0 $309 $0Sites with Response Complete 31 TECH

FY98-2028** $231,519

11

0

Design

RA-C

RA-O (LTO)

LTM

46 01

15(15) 9(12)

17

14 13

2

2

$0 $0 $0 $0

$10,659 $0 $0

FUND

FUND

FUND

1

3

$0

$117,455 $0 $10,278 $13,649

$898 $0 $614 $614

Total $166,137 $0 $12,328 $15,418

FY03 $11,956

FY02 $13,572

FY01 $13,019

FY00 $15,399

-Relative Risk 
Category

High

Sites in 
Progress

11

Medium 1

Low 0

Not Evaluated 2

2Not Required

47Total Number of Sites

RAB BRAC 1991 NPL

0 2 4 $0 $0 $1,127 $1,155

uu   Army - PRESIDIO OF SAN FRANCISCO / CA921402079100

Progress Planned for FY98-FY99

Refer to page A-156

Progress in FY97

Investigation

Interim Actions

$16,082 $0 $1,150 $989Sites with Response Complete 21

FY98-2006** $29,865

3

4

Design

RA-C

RA-O (LTO)

LTM

62 02

8(16) 3(3)

12

9 3

16

40

$0 $0 $0 $0

$33 $0 $23333

9

$11

$62,354 $0 $517 $1,976

$0 $0 $187 $187

Total $78,469 $0 $2,165 $3,241

FY03 $2,958

FY02 $2,235

FY01 $1,849

FY00 $2,780

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 4

Low 6

Not Evaluated 19

0Not Required

64Total Number of Sites

RAB BRAC 1988

0 0 18 $0 $0 $78 $78

uu   Army - RIO VISTA RES TRNG AREA / CA921406GB8500

1. Complete SIs
2. Initiate RI/FS at sites as necessary
3. No further action decisions as appropriate

Progress Planned for FY98-FY99

1. Environmental Baseline Survey completed
2. SI Work Plans initiated

Progress in FY97

Investigation

Interim Actions

$867 $410 $670 $0Sites with Response Complete 2

FY98-2001** $3,014

0

0

Design

RA-C

RA-O (LTO)

LTM

3 09

2(2) 1(1)

2

2 1

0

8

$0 $0 $0 $0

$15 $15 $1158

0

$140

$300 $300 $1,016 $1,073

$0 $0 $0 $0

Total $1,182 $725 $1,801 $1,213

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 9

0Not Required

12Total Number of Sites

BRAC 1995

0 0 0 $0 $0 $0 $0

uu   Army - RIVERBANK ARMY AMMUNITION PLANT / CA921382075900

Progress Planned for FY98-FY99

Refer to page A-165

Progress in FY97

Investigation

Interim Actions

$5,803 $0 $0 $0Sites with Response Complete 9 TECH

FY98-2010** $60,324

0

0

Design

RA-C

RA-O (LTO)

LTM

11 00

3(4) 1(1)

3

2 1

3

0

$5,154 $0 $0 $0

$2,663 $0 $0

TECH

TECH

FUND

0

0

$0

$18,700 $160 $0 $0

$135 $135 $24 $367

Total $39,136 $2,943 $2,572 $3,564

FY03 $3,492

FY02 $3,513

FY01 $3,524

FY00 $3,563

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

11Total Number of Sites

NPL

0 1 0 $6,681 $2,648 $2,548 $3,197

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Army - SACRAMENTO ARMY DEPOT / CA921382078000

Progress Planned for FY98-FY99

Refer to page A-170

Progress in FY97

Investigation

Interim Actions

$18,844 $0 $0 $0Sites with Response Complete 14

FY98-2001** $8,624

0

0

Design

RA-C

RA-O (LTO)

LTM

16 00

10(14) 1(1)

11

10 1

1

0

$0 $0 $0 $0

$520 $0 $00

0

$0

$36,617 $0 $0 $0

$0 $0 $450 $300

Total $55,981 $0 $1,260 $910

FY03 $185

FY02 $201

FY01 $1,405

FY00 $1,055

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

16Total Number of Sites

RAB BRAC 1991 NPL

0 2 0 $0 $0 $810 $610

uu   Army - SIERRA ARMY DEPOT / CA921382084300

Progress Planned for FY98-FY99

Refer to page A-178

Progress in FY97

Investigation

Interim Actions

$23,000 $716 $1,307 $0Sites with Response Complete 24

FY98-2020** $64,439

2

0

Design

RA-C

RA-O (LTO)

LTM

34 014

1(2) 2(2)

3

1 2

2

10

$501 $500 $993 $0

$666 $50 $1036

3

$407

$3,499 $2,697 $3,308 $1,902

$966 $510 $801 $544

Total $28,632 $4,473 $6,512 $3,261

FY03 $1,477

FY02 $1,928

FY01 $5,570

FY00 $4,332

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 2

Low 6

Not Evaluated 10

1Not Required

48Total Number of Sites

RAB BRAC 1995

0 1 2 $0 $0 $0 $408

uu   Navy - ALAMEDA NAVAL AIR STATION / CA917002323600

Progress Planned for FY98-FY99

Refer to page A-8

Progress in FY97

Investigation

Interim Actions

$56,663 $15,708 $6,375 $1,042Sites with Response Complete 1

FY98-2005** $149,474

0

0

Design

RA-C

RA-O (LTO)

LTM

5 718

6(6) 10(12)

0

2 3

0

13

$11,030 $112 $10,425 $6,144

$64 $0 $2,76617

30

$63

$524 $0 $0 $13,352

$0 $0 $482 $524

Total $68,281 $15,820 $20,048 $21,125

FY03 $1,284

FY02 $10,966

FY01 $42,634

FY00 $20,651

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 10

Low 5

Not Evaluated 0

0Not Required

30Total Number of Sites

RAB BRAC 1993

0 0 13 $0 $0 $0 $0

uu   Navy - BARSTOW MARINE CORPS LOGISTICS BASE / CA917302426100

Progress Planned for FY98-FY99

Refer to page A-18

Progress in FY97

Investigation

Interim Actions

$45,654 $2,713 $371 $147Sites with Response Complete 31

FY98-2029** $69,205

1

0

Design

RA-C

RA-O (LTO)

LTM

36 15

8(10) 1(1)

1

1 2

0

9

$20,879 $1,043 $0 $0

$1,941 $265 $08

8

$198

$2,334 $1,563 $112 $391

$0 $0 $0 $0

Total $70,808 $5,584 $1,595 $1,613

FY03 $8,774

FY02 $8,692

FY01 $8,255

FY00 $6,373

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 1

Low 2

Not Evaluated 0

0Not Required

42Total Number of Sites

NPL

0 0 2 $0 $0 $1,112 $877

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
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($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Navy - BRIDGEPORT MCMWTC / CA917302756100

Complete FS/PP and Postclosure Maintenance Plan for 
Pickel Meadow Landfill. Implement cleanup at IR Site 4 - 
Small Fuel Spill. Perform removal action at Site 9 - Tent 
Area. Complete assessment report for UST 7007. Implement
LTM at 3 IR sites and 1 UST sit

Progress Planned for FY98-FY99

Completed Phase 2 of the Extended Site Inspection and 
prepared the Draft ESI Report which was submitted to 
agencies for review on 16 Jul 96. Completed Final UST 
Assessment Report which proposed closure of UST 6000 
and interim closure of UST 1021.

Progress in FY97

Investigation

Interim Actions

$4,580 $85 $0 $0Sites with Response Complete 6

FY98-2006** $4,337

1

0

Design

RA-C

RA-O (LTO)

LTM

9 18

4(4) 2(2)

0

1 0

0

10

$3,624 $1,890 $0 $0

$35 $0 $04

7

$0

$2,299 $953 $1,463 $0

$0 $0 $393 $126

Total $10,538 $2,928 $1,892 $152

FY03 $55

FY02 $191

FY01 $598

FY00 $149

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 7

Low 2

Not Evaluated 0

0Not Required

18Total Number of Sites

0 0 3 $0 $0 $36 $26

uu   Navy - CAMP PENDLETON MARINE CORPS BASE / CA917302353300

Progress Planned for FY98-FY99

Refer to page A-26

Progress in FY97

Investigation

Interim Actions

$46,209 $379 $2,576 $1,747Sites with Response Complete 68

FY98-2010** $109,367

6

0

Design

RA-C

RA-O (LTO)

LTM

88 6548

8(10) 25(31)

2

4 5

1

121

$23,376 $7,492 $454 $0

$478 $0 $38634

27

$1,200

$15,522 $5,176 $3,760 $7,325

$58 $58 $3,975 $271

Total $86,095 $13,236 $11,151 $10,574

FY03 $6,810

FY02 $11,477

FY01 $8,657

FY00 $11,170

-Relative Risk 
Category

High

Sites in 
Progress

20

Medium 7

Low 79

Not Evaluated 26

1Not Required

201Total Number of Sites

NPL

0 1 23 $452 $131 $0 $31

uu   Navy - CENTERVILLE BEACH NAVFAC / CA917002438300

Funding climate is expected to improve in 98 and 99.  
Closure will be accerlerated.  Investigation by excavation is 
planned at two sites, Site0004 Solv. Disp. & 00006 Power 
Trsfmr/PCBs Spill.  NFA RAPs and RI/FS are planned for 
required sites in 98 & 99.

Progress Planned for FY98-FY99

NFCB Centerville prepared the regulatory and contractual  
requirements to conduct a removal action at Site 1, the 
Skeets Range, in FY97.  The field removal is expected to be 
complete by November of 1997.  In addition, SI continued at
two sites.

Progress in FY97

Investigation

Interim Actions

$597 $0 $960 $700Sites with Response Complete 0

FY98-2005** $9,978

0

0

Design

RA-C

RA-O (LTO)

LTM

3 07

2(2) 1(1)

2

0 2

0

7

$362 $0 $402 $0

$12 $0 $06

7

$23

$0 $0 $254 $0

$0 $0 $0 $501

Total $1,262 $291 $1,616 $1,224

FY03 $1,597

FY02 $284

FY01 $1,837

FY00 $1,664

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 2

Low 6

Not Evaluated 0

0Not Required

10Total Number of Sites

0 0 3 $291 $291 $0 $0

uu   Navy - CHINA LAKE NAWS / CA917002315200

Removal actions are planned at Sites 1 and 47 before the 
RI/FS is completed.  Waste Disposal for Site 49 planned.  
Site 6 Trange removal action planned. Basewide GIS 
implementation planned. Removal design for sites 56 and 62
planned.  RI/FS continues.

Progress Planned for FY98-FY99

Initial RI/FS steps started at 5 sites.  This will lay the 
groundwork for additional removal actions.  Negotiation of 
Site 6 Trange Disposal area removal actio with State of 
California in progress.  Negotiation with State off NFA for 
50 sites in underway.

Progress in FY97

Investigation

Interim Actions

$25,135 $7,508 $4,938 $2,126Sites with Response Complete 55

FY98-2011** $87,892

1

0

Design

RA-C

RA-O (LTO)

LTM

59 128

9(9) 2(2)

1

3 1

0

17

$16,455 $2,182 $258 $4,705

$217 $0 $44118

21

$1,635

$4,667 $1,467 $0 $0

$250 $250 $429 $556

Total $47,236 $11,919 $6,574 $9,511

FY03 $12,784

FY02 $7,878

FY01 $12,204

FY00 $16,982

-Relative Risk 
Category

High

Sites in 
Progress

17

Medium 5

Low 4

Not Evaluated 4

3Not Required

88Total Number of Sites

RAB

2 3 2 $512 $512 $508 $489

B-1-5*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Navy - CONCORD NAVAL WEAPONS STATION / CA917002452800

Progress Planned for FY98-FY99

Refer to page A-33

Progress in FY97

Investigation

Interim Actions

$20,686 $139 $894 $1,832Sites with Response Complete 36

FY98-2011** $34,282

1

0

Design

RA-C

RA-O (LTO)

LTM

39 014

4(4) 3(3)

7

6 0

6

17

$791 $0 $1,045 $0

$465 $0 $5115

10

$305

$18,861 $0 $329 $0

$1,124 $998 $1,066 $1,113

Total $41,927 $1,137 $3,385 $3,250

FY03 $2,688

FY02 $3,767

FY01 $5,592

FY00 $5,904

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 3

Low 9

Not Evaluated 1

0Not Required

53Total Number of Sites

RAB NPL

0 0 7 $0 $0 $0 $0

uu   Navy - CORONADO NAB / CA917002313000

Finish ESI/EECA and issue public notice on action memo at
SITES 0001-0004.  Begin removal at UST sites.

Progress Planned for FY98-FY99

Completed site assessment and draft action memo for IR 
SITES 00001-00004 under CLEAN-2 and RAC-1.

Progress in FY97

Investigation

Interim Actions

$2,454 $0 $716 $256Sites with Response Complete 0

FY98-2014** $13,688

0

0

Design

RA-C

RA-O (LTO)

LTM

1 15

0(0) 1(2)

0

0 0

0

6

$566 $327 $1,421 $967

$19 $0 $05

6

$204

$765 $523 $53 $0

$0 $0 $54 $0

Total $3,804 $850 $2,244 $1,671

FY03 $2,602

FY02 $504

FY01 $548

FY00 $411

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 0

Not Evaluated 2

0Not Required

7Total Number of Sites

0 0 6 $0 $0 $0 $244

uu   Navy - CROWS LANDING NALF / CA917002757500

Complete RI & FS reports.  Start RDs for Sites 11 & 17.  
RAPs for Sites 10, 12, 13, 16 & 18.  Award RAs for Sites 11 
& 17 if funding available.

Progress Planned for FY98-FY99

Completed RI field work, including investigation by 
excavations at Sites 12 & 16.  Held public meetings for RI 
field work.  Determined with Agencies & public input that 
no RAB required for Crows Landing.  IR & UST joint 
monitoring network established.

Progress in FY97

Investigation

Interim Actions

$1,344 $0 $0 $0Sites with Response Complete 3

FY98-2014** $13,868

1

0

Design

RA-C

RA-O (LTO)

LTM

7 02

2(2) 0(0)

0

1 0

0

6

$0 $0 $0 $0

$355 $0 $05

1

$279

$0 $0 $0 $104

$0 $0 $0 $0

Total $1,699 $0 $0 $383

FY03 $132

FY02 $0

FY01 $0

FY00 $6,265

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 2

Low 1

Not Evaluated 0

0Not Required

9Total Number of Sites

BRAC 1991

0 0 4 $0 $0 $0 $0

uu   Navy - DIXON NRTF / CA917002327800

Final SI report due early FY 99.  EE/CA scheduled for FY99 
to be followed by a Action memo and ROD for these 4 sites 
in FY99-00.  Possible removal action at the automobile 
landfill in FY 00.

Progress Planned for FY98-FY99

Final work plan submitted in 10/97.  Currently in SI phase of
the IRP.  Four sites being investigated for possible 
contamination.  These sites may be candidates for NFA.  
There were no Community Relations work or Restoration 
Advisory Board formed.

Progress in FY97

Investigation

Interim Actions

$982 $0 $0 $808Sites with Response Complete 0

FY98-2000** $3,646

0

0

Design

RA-C

RA-O (LTO)

LTM

0 04

0(0) 1(1)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $03

4

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $982 $0 $0 $808

FY03 $135

FY02 $135

FY01 $137

FY00 $2,216

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 4

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-6*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Navy - EL CENTRO NAF / CA917002453000

REMOVALS FOR SITES 1, 3, AND 8 TO BE 
PERFORMED FY97 SWING.
EXPECT TO RECEIVE NFA CONCURRENCE FOR IRP 
SITES 9, 12, 13, 16.
NATURAL ATTENUATION WILL BE CONSIDERED 
FOR IRP SITE 7.

Progress Planned for FY98-FY99

REMOVAL DOCUMENTATION PREPARED FOR IRP 
SITES 1, 3, AND 8.
IN SITU REMEDIATION ON GOING AT IRP SITES 14 
AND 15
GROUNDWATER STUDY IN PROGRESS FOR 10 OF 
THE 17 SITES REQUIRED FOR CLOSURE

Progress in FY97

Investigation

Interim Actions

$635 $26 $0 $4Sites with Response Complete 1

FY98-2014** $19,465

2

0

Design

RA-C

RA-O (LTO)

LTM

7 014

1(2) 2(2)

2

1 0

1

15

$7,480 $0 $2,463 $147

$0 $0 $011

7

$84

$2,460 $92 $0 $894

$691 $691 $0 $23

Total $11,266 $809 $2,463 $1,162

FY03 $3,674

FY02 $1,226

FY01 $1,205

FY00 $774

-Relative Risk 
Category

High

Sites in 
Progress

11

Medium 1

Low 5

Not Evaluated 3

0Not Required

21Total Number of Sites

0 0 5 $0 $0 $0 $10

uu   Navy - EL TORO MARINE CORPS AIR STATION / CA917302320800

Progress Planned for FY98-FY99

Refer to page A-53

Progress in FY97

Investigation

Interim Actions

$36,223 $4,742 $314 $276Sites with Response Complete 11

FY98-2003** $77,797

1

0

Design

RA-C

RA-O (LTO)

LTM

17 08

2(4) 8(11)

1

1 2

0

10

$6,928 $5,960 $1,413 $4,484

$564 $276 $4,9509

8

$791

$1,018 $0 $17,597 $13,713

$0 $0 $0 $0

Total $46,756 $10,978 $24,274 $19,264

FY03 $6,232

FY02 $7,960

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 2

Low 2

Not Evaluated 0

0Not Required

25Total Number of Sites

RAB BRAC 1993 NPL

0 0 2 $2,023 $0 $0 $0

uu   Navy - FALLBROOK NOC PAC DIV DET / CA917000039600

No actions planned.

Progress Planned for FY98-FY99

No actions taken.

Progress in FY97

Investigation

Interim Actions

$83 $0 $0 $0Sites with Response Complete 1

FY98-2007** $7,547

0

0

Design

RA-C

RA-O (LTO)

LTM

1 110

1(2) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $010

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $83 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 5

Low 3

Not Evaluated 3

0Not Required

12Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   Navy - HUNTERS POINT ANNEX - TREASURE ISLAND NS / CA917002278400

Progress Planned for FY98-FY99

Refer to page A-93

Progress in FY97

Investigation

Interim Actions

$89,249 $93 $306 $0Sites with Response Complete 15

FY98-2005** $283,776

3

0

Design

RA-C

RA-O (LTO)

LTM

63 06

20(31) 5(6)

17

0 0

0

54

$15,882 $1,364 $153 $208

$5,567 $2,439 $1,83539

46

$0

$7,943 $0 $11,706 $17,152

$0 $0 $0 $0

Total $118,641 $3,896 $14,000 $17,360

FY03 $1,167

FY02 $31,629

FY01 $62,044

FY00 $50,278

-Relative Risk 
Category

High

Sites in 
Progress

25

Medium 22

Low 7

Not Evaluated 0

0Not Required

69Total Number of Sites

RAB BRAC 1991 NPL

0 0 17 $0 $0 $0 $0

B-1-7*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Navy - IMPERIAL BEACH OLF / CA917002378900

No progress planned.

Progress Planned for FY98-FY99

No progress made.

Progress in FY97

Investigation

Interim Actions

$339 $0 $0 $0Sites with Response Complete 0

FY98-2008** $8,009

0

0

Design

RA-C

RA-O (LTO)

LTM

0 14

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $04

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $339 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 5

0Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   Navy - LEMOORE NAS / CA917002438100

Complete ROD for No Action sites 3,10, 15 and 2, 6 &7.
Complete petroleum cleanup plan for site 17 .
Remove UST's at site 14.
Compl interim site 5 cleanup.

Progress Planned for FY98-FY99

Completed Cap of Site 1 Landfill ( except for seeding).
Completed ROD for No Action Sites 8, 11,12,13, & 16.
Completed Charac. of site 17.
Began petroleum interim cleanup site 5.

Progress in FY97

Investigation

Interim Actions

$8,970 $133 $0 $0Sites with Response Complete 6

FY98-2004** $13,671

0

0

Design

RA-C

RA-O (LTO)

LTM

7 012

1(1) 2(2)

1

1 1

0

6

$973 $543 $279 $0

$214 $101 $4146

5

$138

$4,948 $628 $2,024 $3,237

$0 $0 $0 $0

Total $15,105 $1,405 $2,797 $3,728

FY03 $2,096

FY02 $473

FY01 $2,623

FY00 $1,157

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 2

Low 3

Not Evaluated 0

0Not Required

19Total Number of Sites

0 0 5 $0 $0 $80 $353

uu   Navy - LONG BEACH NS / CA917002727200

Progress Planned for FY98-FY99

Refer to page A-110

Progress in FY97

Investigation

Interim Actions

$24,874 $2,600 $0 $0Sites with Response Complete 2

FY98-2006** $78,909

0

0

Design

RA-C

RA-O (LTO)

LTM

8 00

2(2) 4(4)

0

1 1

2

5

$4,333 $3,806 $510 $3,546

$0 $0 $1,0204

6

$521

$1,729 $0 $949 $1,042

$0 $0 $204 $496

Total $30,936 $6,406 $3,473 $5,912

FY03 $0

FY02 $2,722

FY01 $3,576

FY00 $5,198

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 2

Low 0

Not Evaluated 0

0Not Required

8Total Number of Sites

RAB BRAC 1991

0 0 5 $0 $0 $790 $307

uu   Navy - LONG BEACH NS SAN PEDRO / TX917002755400

Perform FI/FS for Sites 31, 32 and 6.  Continuation of 
RCRA cleanup at Site 31.
With respect to Navy Housing at San Pedro:  Initiate ROD 
for OU1 and OU2 - to be completed in FY98.

Progress Planned for FY98-FY99

PA/SI, and RSE Workplan is nearing completion. RCRA 
cleanup at Site 31 is currently being developed.  With respect
to Navy Housing at San Pedro:  PA/SI and RSE were 
completed.  Final EECA and Action Memorandum 
underway.

Progress in FY97

Investigation

Interim Actions

$1,959 $0 $0 $0Sites with Response Complete 4

FY98-2010** $10,789

0

0

Design

RA-C

RA-O (LTO)

LTM

5 12

4(6) 2(2)

0

0 0

0

1

$2,978 $453 $0 $0

$0 $0 $02

7

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $4,937 $453 $0 $0

FY03 $24

FY02 $25

FY01 $25

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 2

Not Evaluated 0

0Not Required

8Total Number of Sites

BRAC 1991

0 0 0 $0 $0 $0 $0

B-1-8*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Navy - LONG BEACH NSY / CA917002319000

Progress Planned for FY98-FY99

Refer to page A-110

Progress in FY97

Investigation

Interim Actions

$9,213 $0 $56 $0Sites with Response Complete 4

FY98-2004** $2,799

0

0

Design

RA-C

RA-O (LTO)

LTM

7 01

2(4) 0(0)

0

0 0

0

4

$462 $0 $0 $0

$40 $0 $1744

7

$0

$32 $0 $1,345 $0

$0 $0 $335 $111

Total $9,747 $0 $1,910 $215

FY03 $0

FY02 $313

FY01 $162

FY00 $199

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 1

Not Evaluated 0

0Not Required

8Total Number of Sites

RAB BRAC 1995

0 0 2 $0 $0 $0 $104

uu   Navy - MARE ISLAND NAVAL SHIPYARD / CA917002477500

Progress Planned for FY98-FY99

Refer to page A-119

Progress in FY97

Investigation

Interim Actions

$36,469 $7,435 $5,454 $9,762Sites with Response Complete 0

FY98-2004** $115,008

2

0

Design

RA-C

RA-O (LTO)

LTM

10 026

21(24) 13(23)

2

0 0

0

25

$3,343 $550 $2,619 $2,486

$37 $0 $028

25

$1,465

$2,658 $0 $0 $0

$0 $0 $0 $0

Total $42,507 $7,985 $8,073 $13,713

FY03 $3,000

FY02 $13,353

FY01 $27,674

FY00 $25,872

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 13

Low 10

Not Evaluated 1

0Not Required

36Total Number of Sites

RAB BRAC 1993

0 0 18 $0 $0 $0 $0

uu   Navy - MIRAMAR NAS / CA917002474000

IR Site 10 SI will be conducted 10/97.

Progress Planned for FY98-FY99

IR Sites 4 and 11 thru 14 Cleanup  Actions have been 
completed with No Further Action required.  A Remedail 
Site Evaluation is currently underway for Site 3.

Progress in FY97

Investigation

Interim Actions

$2,200 $166 $0 $0Sites with Response Complete 10

FY98-2007** $6,135

0

0

Design

RA-C

RA-O (LTO)

LTM

10 51

6(7) 1(1)

0

4 0

0

2

$3,367 $0 $0 $0

$75 $0 $02

2

$0

$448 $0 $0 $0

$0 $0 $0 $0

Total $6,090 $166 $0 $0

FY03 $391

FY02 $0

FY01 $25

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 4

Low 1

Not Evaluated 1

0Not Required

16Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

uu   Navy - MOFFETT FIELD NAVAL AIR STATION / CA917002323800

Progress Planned for FY98-FY99

Refer to page A-128

Progress in FY97

Investigation

Interim Actions

$44,773 $32 $0 $0Sites with Response Complete 11

FY98-2010** $69,304

1

0

Design

RA-C

RA-O (LTO)

LTM

31 03

11(13) 0(0)

15

5 3

0

17

$2,176 $0 $0 $0

$2,758 $728 $08

12

$0

$12,013 $3,023 $6,045 $2,188

$0 $0 $0 $0

Total $62,052 $3,783 $6,045 $2,300

FY03 $2,282

FY02 $2,231

FY01 $8,303

FY00 $17,995

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 5

Low 4

Not Evaluated 0

0Not Required

34Total Number of Sites

RAB BRAC 1993 NPL

0 0 14 $332 $0 $0 $112

B-1-9*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds
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($000)

FY98
Execution
Planned
($000)

FY99
Planning
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($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Navy - NORTH ISLAND NAS / CA917002311800

Radiation cleanup at two sites, soil and grounwater cleanup 
at three sites.

Progress Planned for FY98-FY99

Several phases of the program have been impacted by CA 
regulatory requirements including  several large removal 
actions which were delayed many months by CEQA.

Progress in FY97

Investigation

Interim Actions

$22,208 $2,947 $3,005 $2,035Sites with Response Complete 2

FY98-2012** $97,673

0

0

Design

RA-C

RA-O (LTO)

LTM

5 314

6(13) 8(10)

0

1 1

0

7

$21,061 $5,228 $295 $1,813

$100 $0 $08

8

$3,032

$15,492 $1,899 $4,251 $7,834

$0 $0 $40 $155

Total $60,422 $11,635 $7,591 $14,869

FY03 $10,895

FY02 $7,839

FY01 $11,731

FY00 $10,507

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 5

Low 4

Not Evaluated 1

1Not Required

22Total Number of Sites

RAB

0 1 4 $1,561 $1,561 $0 $0

uu   Navy - OAKLAND FISC ALAMEDA ANNEX / CA917002755600

Interim Removal Action for Site 2 will begin.  FS Phase 
continues. Proposed No Action and No Further Action ROD
for three sites and  Proposed Remedial Action Plan for all 
other sites in FY97. Remedial Design  for four sites will 
occur in FY98.

Progress Planned for FY98-FY99

The Final RI Report was accepted by the State Regulatory 
Agencies.  FS Phase is underway. Began the Ecological Risk
Assessment for Site 8 and the Interim Removal Action 
(IRA) for Site 2 are currently on-hold due to lack of funding 
in FY96.

Progress in FY97

Investigation

Interim Actions

$6,701 $448 $485 $0Sites with Response Complete 1

FY98-2005** $15,701

0

0

Design

RA-C

RA-O (LTO)

LTM

3 05

1(1) 0(0)

0

0 0

0

4

$320 $0 $214 $0

$200 $0 $04

6

$955

$38 $0 $0 $0

$0 $0 $0 $36

Total $7,259 $448 $699 $991

FY03 $615

FY02 $0

FY01 $2,640

FY00 $4,020

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 2

Low 0

Not Evaluated 1

0Not Required

8Total Number of Sites

RAB BRAC 1995

0 0 3 $0 $0 $0 $0

uu   Navy - OAKLAND FLEET AND INDUSTRIAL SUPPLY CENTER / CA917002477600

Progress Planned for FY98-FY99

Refer to page A-141

Progress in FY97

Investigation

Interim Actions

$7,083 $614 $920 $612Sites with Response Complete 12

FY98-2005** $33,492

0

0

Design

RA-C

RA-O (LTO)

LTM

13 015

14(27) 0(0)

0

0 0

0

13

$1,497 $10 $0 $0

$0 $0 $013

15

$1,069

$0 $0 $0 $0

$0 $0 $12 $126

Total $8,580 $624 $932 $1,807

FY03 $1,894

FY02 $2,735

FY01 $4,171

FY00 $5,737

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 3

Low 1

Not Evaluated 0

0Not Required

28Total Number of Sites

RAB BRAC 1995

0 0 10 $0 $0 $0 $0

uu   Navy - POINT MOLATE NAVY FUEL DEPOT / CA917002756300

 Phase 2, RI/FS and  IRA Design for Site 1.  IRA Design for 
Site 2.

Progress Planned for FY98-FY99

Extraction Trench constructed for Site 3. Groundwater 
treatment plant designed.

Progress in FY97

Investigation

Interim Actions

$862 $499 $1,123 $0Sites with Response Complete 0

FY98-2005** $18,153

0

0

Design

RA-C

RA-O (LTO)

LTM

0 04

4(5) 3(4)

0

0 0

0

3

$8,390 $1,748 $2,368 $133

$32 $0 $03

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $9,284 $2,247 $3,491 $133

FY03 $582

FY02 $0

FY01 $1,786

FY00 $736

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 0

Not Evaluated 0

0Not Required

4Total Number of Sites

RAB BRAC 1995

0 0 2 $0 $0 $0 $0

B-1-10*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Navy - POINT MUGU NAWS / CA917002727100

Phase I RI/FS (Groundwater) delayed from FY 97 due to 
budget.  Pilot Cleanup project on IR Site 24 scheduled for 
FY 98.  NFA RODS for soils for several sites are scheduled. 
Await reg. concurrence on Site 5 demo to continue into 
pilot/treatability study.

Progress Planned for FY98-FY99

SIte 11 emergency removal action and Site 1and 4 IRA 
complete-await finalclosure report.  RI continues toward 
Final.  Issues include ecological risk analysis and choice of 
ambient statistical numbers.  Site 5 demo (electokinetics) 
bench started.

Progress in FY97

Investigation

Interim Actions

$10,538 $84 $2,530 $1,771Sites with Response Complete 10

FY98-2007** $27,207

0

0

Design

RA-C

RA-O (LTO)

LTM

10 611

3(3) 3(3)

0

0 0

0

5

$8,503 $1,402 $150 $0

$0 $0 $010

8

$306

$2,421 $0 $0 $196

$0 $0 $0 $0

Total $21,462 $1,486 $2,680 $2,273

FY03 $3,347

FY02 $3,258

FY01 $3,326

FY00 $5,085

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 6

Low 6

Not Evaluated 0

0Not Required

27Total Number of Sites

RAB

0 0 4 $0 $0 $0 $0

uu   Navy - POMONA NIROP / CA917002309800

No further actions are planned at this activity.

Progress Planned for FY98-FY99

There are no active IR sites at this activity.

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2006** $2,575

0

0

Design

RA-C

RA-O (LTO)

LTM

0 03

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 3

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Navy - PORT HUENEME NCBC / CA917002332300

Sites 14  Landfill Capping scheduled  for  removal actions in 
FY 98.  Groundwater RI/FS work to continue.  Site 9 and 23 
EE/CA planned.  Additional RI at UST 000001and 00002 
planned.

Progress Planned for FY98-FY99

RI/FS (Groundwater) underway this year..  Several UST 
sites with potential for closure after RBCA demonstration is 
complete. RFA for 100 SWMUs  in progress.

Progress in FY97

Investigation

Interim Actions

$24,858 $777 $502 $2,275Sites with Response Complete 5

FY98-2007** $19,565

0

0

Design

RA-C

RA-O (LTO)

LTM

8 019

1(1) 1(1)

1

0 0

0

3

$0 $0 $4,003 $1,239

$17 $0 $013

6

$154

$2,536 $0 $0 $0

$0 $0 $0 $89

Total $27,411 $777 $4,505 $3,757

FY03 $361

FY02 $835

FY01 $4,741

FY00 $2,639

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 9

Low 6

Not Evaluated 1

0Not Required

27Total Number of Sites

RAB

0 0 2 $0 $0 $0 $0

uu   Navy - SAN CLEMENTE ISLAND NALF / CA917002753000

No progress planned.

Progress Planned for FY98-FY99

No progress made.

Progress in FY97

Investigation

Interim Actions

$9,174 $0 $0 $0Sites with Response Complete 0

FY98-2012** $12,117

0

0

Design

RA-C

RA-O (LTO)

LTM

0 144

1(2) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $014

8

$0

$287 $0 $0 $0

$0 $0 $0 $0

Total $9,461 $0 $0 $0

FY03 $508

FY02 $300

FY01 $433

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 9

Low 5

Not Evaluated 2

0Not Required

18Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-11*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Navy - SAN DIEGO FASWTC PAC / CA917002429000

After Site Assessments are complete, decisions for 
clean-up/remediation will be made.

Progress Planned for FY98-FY99

USTs are currently undergoing Site Assessments by 
Kleinfelder.  Washrack - Building #19 is undergoing more 
confirmation sampling.

Progress in FY97

Investigation

Interim Actions

$0 $0 $326 $0Sites with Response Complete 0

FY98-2006** $1,723

0

0

Design

RA-C

RA-O (LTO)

LTM

0 03

1(1) 0(0)

0

0 0

0

3

$26 $0 $0 $0

$0 $0 $03

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $26 $0 $326 $0

FY03 $144

FY02 $167

FY01 $33

FY00 $9

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 2

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Navy - SAN DIEGO FISC / CA917002428800

Further Action will be determined from current Removal 
Action at Site 19.  Two other sites have No Data and will be 
investigated in NO DATA CTO.

Progress Planned for FY98-FY99

Removal at Site 19 is ongoing.  Being performed by OHM 
(93-D-1459), DO #46.

Progress in FY97

Investigation

Interim Actions

$808 $360 $0 $20Sites with Response Complete 0

FY98-2009** $5,013

0

0

Design

RA-C

RA-O (LTO)

LTM

1 22

1(1) 0(0)

0

0 0

0

3

$1,026 $0 $0 $0

$0 $0 $03

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,834 $360 $0 $20

FY03 $121

FY02 $158

FY01 $176

FY00 $65

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 1

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   Navy - SAN DIEGO MCRD / CA917302257300

Site: UST 06, Bldg 13, completed removal and limited site 
investigation.  Negotiating natural attenuation and long term 
monitoring as remedial action 
Site: UST 06 Bldg 514, Site investigation to be complete 
10/96.  Negotiating remedial alternative.

Progress Planned for FY98-FY99

MCRD has worked efficiently to comply with State, Federal 
and local regulations.  They maintain a strong pollution 
prevention program and only have two RCRA USTs 
requiring study and cleanup. No CERCLA.  Site 04 Old 
Motor Pool Area has been closed.

Progress in FY97

Investigation

Interim Actions

$586 $0 $0 $0Sites with Response Complete 4

FY98-2003** $1,225

0

0

Design

RA-C

RA-O (LTO)

LTM

7 00

2(2) 0(0)

0

2 1

0

0

$0 $0 $0 $0

$0 $0 $00

2

$0

$435 $51 $0 $0

$0 $0 $0 $0

Total $1,021 $51 $108 $229

FY03 $160

FY02 $235

FY01 $239

FY00 $227

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 1

Not Evaluated 0

0Not Required

7Total Number of Sites

0 0 3 $0 $0 $108 $229

uu   Navy - SAN DIEGO NAVAL TRAINING CENTER / CA917002320200

Progress Planned for FY98-FY99

Refer to page A-172

Progress in FY97

Investigation

Interim Actions

$8,249 $1,766 $0 $0Sites with Response Complete 3

FY98-2009** $17,941

0

0

Design

RA-C

RA-O (LTO)

LTM

7 01

1(2) 0(0)

1

0 0

0

4

$3,904 $3,819 $1,021 $1,272

$442 $200 $1,0505

5

$0

$250 $0 $0 $1,885

$0 $0 $564 $729

Total $13,645 $6,585 $2,635 $4,068

FY03 $0

FY02 $2,030

FY01 $216

FY00 $6,504

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 2

Not Evaluated 0

0Not Required

8Total Number of Sites

RAB BRAC 1993

1 0 2 $800 $800 $0 $182

B-1-12*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Navy - SAN DIEGO NCCOSC / CA917002475000

Phase II ESI at Sites 5, 10, 20.  Also, 5 NCCOSC sites to be 
evaluated under the NO DATA CTO to obtain data for 
RRSEM model.

Progress Planned for FY98-FY99

Phase II ESI performed on Sites 5, 10, 20 based on 
discussions with regulatory agencies to close-out the sites.  
Curerntly being performed by Bechtel.

Progress in FY97

Investigation

Interim Actions

$6,874 $1,309 $770 $0Sites with Response Complete 0

FY98-2009** $23,352

0

0

Design

RA-C

RA-O (LTO)

LTM

1 65

0(0) 0(0)

0

0 0

0

7

$153 $0 $0 $0

$29 $0 $09

2

$154

$5,709 $0 $0 $0

$0 $0 $0 $22

Total $12,765 $1,309 $770 $183

FY03 $793

FY02 $78

FY01 $638

FY00 $929

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 1

Low 4

Not Evaluated 0

0Not Required

12Total Number of Sites

0 0 2 $0 $0 $0 $7

uu   Navy - SAN DIEGO NISE WEST / CA917002478600

Removal Actions will follow (FY 97 Swing, FY 98) based on
evaluation of RSE ongoing.

Progress Planned for FY98-FY99

NISE-WEST is also referred to as NCCOSC Old Town 
Campus.  Just awarded RSE for 8 sites at NISE-WEST.  
Evaluated and determined basis for Removal Action or No 
further action based on contamination and risk screening.

Progress in FY97

Investigation

Interim Actions

$1,374 $0 $656 $492Sites with Response Complete 0

FY98-2009** $8,055

0

0

Design

RA-C

RA-O (LTO)

LTM

0 18

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $1,548

$0 $0 $09

8

$165

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,374 $0 $656 $2,205

FY03 $455

FY02 $452

FY01 $1,290

FY00 $1,495

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 1

Low 0

Not Evaluated 1

0Not Required

9Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   Navy - SAN DIEGO NS / CA917002428900

Close Site 5, Admiral Baker Field, Site 6, Murphy Canyon 
Housing Area, Site 11, French Drain, and Site 12, Brinser 
Street Parking Area.  Removals at Site 2, Mole Pier, Site 13, 
Sand Blast Storage Area, and Site 8, Fire Fighting Training 
Facility.

Progress Planned for FY98-FY99

Cleanup performed on Site 12, Brinser Street Parking Area.  
Interim Action under way on Site 3, Salvage Yard,  and Site 
1, Ship Repair Basins.  Pilot Test is being performed on Site 
8, Fire Fighting Training Facility.

Progress in FY97

Investigation

Interim Actions

$5,679 $785 $392 $1,040Sites with Response Complete 8

FY98-2014** $76,673

0

0

Design

RA-C

RA-O (LTO)

LTM

9 211

6(8) 1(2)

0

2 0

0

1

$17,756 $1,459 $5,800 $5,850

$62 $0 $48011

11

$0

$1,030 $0 $0 $0

$0 $0 $0 $13

Total $24,527 $2,244 $6,672 $7,004

FY03 $8,927

FY02 $11,634

FY01 $8,415

FY00 $11,541

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 2

Low 4

Not Evaluated 0

0Not Required

22Total Number of Sites

RAB

0 0 9 $0 $0 $0 $101

uu   Navy - SAN DIEGO NSB / CA917002455500

2 sites are in NO DATA CTO to gather data to input into 
RRSEM.  Removals/Remediaiton at various sites will occur 
in FY98 and out years.

Progress Planned for FY98-FY99

Site 18 and Site 16 are still in legal discussions pertaining to 
No furhter action based on land use restrictions requested by
DTSC.  Site 13 is in discussions with DTSC to officially 
close-out the site.

Progress in FY97

Investigation

Interim Actions

$577 $0 $0 $32Sites with Response Complete 0

FY98-2009** $8,818

0

0

Design

RA-C

RA-O (LTO)

LTM

0 27

1(1) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $03

2

$0

$105 $0 $0 $0

$0 $0 $0 $0

Total $682 $0 $0 $32

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 1

Not Evaluated 5

0Not Required

9Total Number of Sites

0 0 2 $0 $0 $0 $0

B-1-13*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Navy - SAN NICOLAS ISLAND OLF / CA917002464000

Minimal monitoring is scheduled for FY 98 and FY99.

Progress Planned for FY98-FY99

 IR sites 13, 14, 15, 16, and 17 removal actions 
completed-await closure report concurrence from 
reg.-anticipate closure on all five sites. Use of soils from 
cleanup sites for a closed landfill on San Nicolas Is. resulted 
in $700,000 savings.

Progress in FY97

Investigation

Interim Actions

$1,687 $0 $0 $598Sites with Response Complete 10

FY98-2005** $1,732

0

0

Design

RA-C

RA-O (LTO)

LTM

10 50

1(1) 0(0)

0

4 0

0

1

$1,414 $39 $0 $0

$0 $0 $01

2

$0

$2,357 $0 $0 $0

$0 $0 $0 $0

Total $5,458 $39 $0 $598

FY03 $0

FY02 $513

FY01 $266

FY00 $227

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 2

Not Evaluated 2

0Not Required

15Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

uu   Navy - SEAL BEACH NWS / CA917002449100

OU 1, 2, & 3 Final RI issues are being resolved with DTSC.  
Removal actions are planned for Site 1, 8, and 19 for FY97.  
OU 4 & 5 SIs and GW Bkgrnd Study are being finalized.  
RSE Ph. II and decommisioning activities are currently 
underway at Site 70

Progress Planned for FY98-FY99

Final OU 1, 2, & 3 RI was submitted 12/95 for DTSC 
approval.   Final OU 4 SI was submitted 10/95.

Progress in FY97

Investigation

Interim Actions

$19,282 $3,176 $2,904 $2,051Sites with Response Complete 42

FY98-2009** $28,579

0

0

Design

RA-C

RA-O (LTO)

LTM

43 529

6(6) 7(7)

0

2 0

0

4

$7,389 $5,725 $1,431 $2,192

$40 $0 $1074

6

$24

$1,843 $55 $48 $0

$0 $0 $120 $270

Total $28,589 $8,991 $4,610 $4,681

FY03 $4,736

FY02 $2,784

FY01 $3,239

FY00 $2,145

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 8

Low 9

Not Evaluated 8

0Not Required

77Total Number of Sites

RAB

0 0 2 $35 $35 $0 $144

uu   Navy - SKAGGS ISLAND NSGA / CA917002431700

Closure is expected for sites 1, 3, 5, and 7.
Interim remedial action is planned for site 2.
Continue to monitor the UST sites.

Progress Planned for FY98-FY99

Interim Remedial Action was started for Sites 1,3,5 and 7.. 
EE/CA and Action Memorandum were prepared for Sites 1, 
3, 5 and 7.
RI/FS were started for site 2.
Sites 4 and 6 are closed.
UST sites are being monitored for 2 years.

Progress in FY97

Investigation

Interim Actions

$565 $179 $0 $0Sites with Response Complete 4

FY98-2006** $1,824

0

0

Design

RA-C

RA-O (LTO)

LTM

5 06

5(5) 3(3)

3

4 1

3

6

$538 $322 $0 $0

$68 $0 $776

8

$0

$751 $0 $728 $0

$56 $56 $790 $0

Total $1,978 $557 $1,595 $0

FY03 $58

FY02 $22

FY01 $21

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 3

Low 1

Not Evaluated 0

0Not Required

11Total Number of Sites

0 0 2 $0 $0 $0 $0

uu   Navy - STOCKTON NCS / CA917002438200

Treatment of approximately 1900 cubic yards of 
DDT-contaminated soil will begin in March 98.  RI fieldwork
is anticipated to begin at eleven landfill IR sites, and fourteen
non-landfill IR sites.  RI fieldwork is dependent on funding 
availability.

Progress Planned for FY98-FY99

The RI SAP will be finalized in December 97.   Removal 
actions at Site 02001, Site 02003, Site 02005, Site 02008, and 
Site  02010 will all  be completed in December 97.   RI 
fieldwork, w/regulatory concurrence, began for eight IR sites
in August 1997.

Progress in FY97

Investigation

Interim Actions

$10,926 $2,529 $7,891 $2,685Sites with Response Complete 0

FY98-2008** $94,708

3

0

Design

RA-C

RA-O (LTO)

LTM

3 169

12(18) 4(6)

0

0 0

1

48

$9,548 $3,368 $284 $4,335

$370 $0 $5046

52

$0

$0 $0 $450 $0

$0 $0 $0 $0

Total $20,844 $5,897 $8,675 $7,020

FY03 $14,012

FY02 $24,122

FY01 $5,892

FY00 $3,877

-Relative Risk 
Category

High

Sites in 
Progress

40

Medium 2

Low 28

Not Evaluated 3

0Not Required

73Total Number of Sites

RAB

0 0 14 $0 $0 $0 $0

B-1-14*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Navy - TREASURE ISLAND NAVAL STATION / CA917002333000

Progress Planned for FY98-FY99

Refer to page A-188

Progress in FY97

Investigation

Interim Actions

$13,483 $4,770 $1,492 $237Sites with Response Complete 5

FY98-2004** $89,831

15

0

Design

RA-C

RA-O (LTO)

LTM

22 09

6(6) 6(6)

1

0 0

0

25

$1,037 $823 $0 $0

$641 $599 $3,3099

17

$2,713

$10 $0 $8,620 $9,960

$0 $0 $0 $0

Total $15,171 $6,192 $13,421 $12,928

FY03 $4,163

FY02 $1,511

FY01 $18,599

FY00 $29,053

-Relative Risk 
Category

High

Sites in 
Progress

19

Medium 5

Low 2

Not Evaluated 0

0Not Required

31Total Number of Sites

RAB BRAC 1993

0 0 18 $0 $0 $0 $18

uu   Navy - TUSTIN MARINE CORPS AIR STATION / CA917302478300

Progress Planned for FY98-FY99

Refer to page A-191

Progress in FY97

Investigation

Interim Actions

$5,862 $1,843 $0 $0Sites with Response Complete 10

FY98-2005** $2,783

1

5

Design

RA-C

RA-O (LTO)

LTM

12 00

8(11) 4(7)

8

7 1

1

0

$25,528 $3,838 $0 $0

$1,365 $1,339 $00

1

$0

$7,040 $554 $0 $0

$547 $547 $0 $0

Total $40,384 $8,163 $0 $0

FY03 $298

FY02 $292

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 0

0Not Required

12Total Number of Sites

RAB BRAC 1991

6 0 1 $42 $42 $0 $0

uu   Navy - TWENTYNINE PALMS MCAGCC / CA917302434900

Continuing cleanup efforts are long term operation and 
monitoring of bioventing and natural attenuation sites. Site 
#7 requires an additional 1.5 million dollars FY97 due to 
additional contamination discovered during dig and haul 
operations.

Progress Planned for FY98-FY99

Significant gains made towards cleanup with installing 
bioventing systems, natural attenuation and dig and haul 
operations. Remaining sites are classified as no further 
actions.  Nine sites have been closed to date.

Progress in FY97

Investigation

Interim Actions

$16,304 $0 $0 $0Sites with Response Complete 43

FY98-2009** $3,640

0

0

Design

RA-C

RA-O (LTO)

LTM

59 04

6(7) 16(27)

9

7 6

0

6

$8,096 $0 $177 $0

$186 $0 $08

11

$0

$3,529 $0 $0 $0

$0 $0 $0 $126

Total $28,828 $0 $352 $702

FY03 $278

FY02 $337

FY01 $367

FY00 $547

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 9

Not Evaluated 1

8Not Required

63Total Number of Sites

1 8 7 $713 $0 $175 $576

uu   Air Force - AIR FORCE PLANT 42 / CA957172462700

COMPLETE INVESTIGATION OF OU-1 AND OU-2.  
INITIATE FOCUSED INVESTIGATION FOR OU-3 AND 
OU-4.

Progress Planned for FY98-FY99

AWARDED A CONTRACT FOR INVESTIGATION OF 
OU-1 AND OU-2.  COMPLETED THE SAMPLING AND 
ANALYSES PLANS FOR STREAMLINED 
INVESTIGATION.

Progress in FY97

Investigation

Interim Actions

$1,580 $1,246 $200 $1,150Sites with Response Complete 0

FY98-2005** $17,104

0

0

Design

RA-C

RA-O (LTO)

LTM

0 027

0(0) 0(0)

0

0 0

0

27

$0 $0 $0 $0

$0 $0 $027

27

$0

$44 $0 $0 $0

$0 $0 $0 $0

Total $1,624 $1,246 $200 $1,150

FY03 $3,360

FY02 $1,808

FY01 $1,924

FY00 $412

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 7

Low 9

Not Evaluated 11

0Not Required

27Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

B-1-15*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Air Force - BEALE AIR FORCE BASE / CA957212450800

FY97/98: planned 4 removal actions (SD-1, FT-3, SD-5, 
SD-8, SD-10, SD-11, LF-13, OT-17, ST-18, SP-19, ST-21, 
SD-23,  FT-29, groundwater OU), 5 designs (SD-1, SD-5, 
SD-8, SD-10, SD-11, LF-13, ST-18, DP-19, ST-21 
SD-23,FT-29, groundwater OU),  LTO/LTM.

Progress Planned for FY98-FY99

Initiated:  removal actions at 3 sites (LF-13, ST-18, SD-23), 
design at 1 site (LF-13), an EE/CA for 1 site (OT-17), last set 
of studies for base at 7 sites (SD-1, FT-3, SD-5, OT-17, 
ST-18, ST-21, SD-23) and at the groundwater OU, 
LTO/LTM.

Progress in FY97

Investigation

Interim Actions

$25,218 $307 $0 $0Sites with Response Complete 4

FY98-2018** $35,158

2

0

Design

RA-C

RA-O (LTO)

LTM

25 05

7(7) 9(9)

1

1 4

16

2

$12,086 $3,711 $866 $0

$2,470 $0 $0

TECH

TECH

2

2

$0

$20,155 $1,739 $0 $0

$2,804 $1,228 $0 $479

Total $63,558 $7,625 $3,193 $1,261

FY03 $2,048

FY02 $1,688

FY01 $5,328

FY00 $6,300

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 11

Low 3

Not Evaluated 0

2Not Required

30Total Number of Sites

RAB

0 3 8 $825 $640 $2,327 $782

uu   Air Force - CASTLE AIR FORCE BASE / CA957002455100

Progress Planned for FY98-FY99

Refer to page A-27

Progress in FY97

Investigation

Interim Actions

$33,018 $1,805 $334 $0Sites with Response Complete 79

FY98-2029** $92,911

23

1

Design

RA-C

RA-O (LTO)

LTM

261 01

36(36) 1(1)

45

12 5

3

107

$2,192 $0 $0 $0

$19,622 $6,208 $90464

67

$0

$31,638 $122 $2,337 $0

$4,199 $1,897 $1,386 $1,507

Total $103,684 $19,199 $13,198 $5,631

FY03 $2,633

FY02 $2,022

FY01 $2,400

FY00 $2,001

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 21

Low 34

Not Evaluated 69

57Not Required

262Total Number of Sites

RAB BRAC 1991 NPL

8 3 46 $13,015 $9,167 $8,237 $4,124

uu   Air Force - EDWARDS AIR FORCE BASE / CA957172450400

Progress Planned for FY98-FY99

Refer to page A-51

Progress in FY97

Investigation

Interim Actions

$66,473 $4,314 $5,710 $2,062Sites with Response Complete 66

FY98-2015** $248,537

14

0

Design

RA-C

RA-O (LTO)

LTM

83 0165

10(13) 17(19)

24

24 14

2

14

$24,254 $11,150 $8,372 $17,028

$8,226 $0 $014

79

$283

$5,812 $1,496 $2,184 $342

$621 $538 $979 $1,067

Total $105,555 $17,498 $18,101 $21,591

FY03 $25,196

FY02 $23,640

FY01 $17,368

FY00 $21,730

-Relative Risk 
Category

High

Sites in 
Progress

51

Medium 25

Low 28

Not Evaluated 78

0Not Required

248Total Number of Sites

RAB NPL

0 1 21 $169 $0 $856 $809

uu   Air Force - GEORGE AIR FORCE BASE / CA957002445300

Progress Planned for FY98-FY99

Refer to page A-82

Progress in FY97

Investigation

Interim Actions

$18,884 $56 $0 $0Sites with Response Complete 59

FY98-2031** $59,001

0

0

Design

RA-C

RA-O (LTO)

LTM

61 07

27(27) 3(3)

1

1 0

22

0

$17,572 $0 $0 $0

$1,644 $0 $00

0

$0

$32,022 $160 $0 $0

$0 $0 $420 $0

Total $71,737 $827 $437 $640

FY03 $1,700

FY02 $700

FY01 $700

FY00 $1,624

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 4

4Not Required

68Total Number of Sites

RAB BRAC 1988 NPL

0 1 0 $1,615 $611 $17 $640

B-1-16*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Air Force - MARCH AIR FORCE BASE / CA957212452700

Progress Planned for FY98-FY99

Refer to page A-118

Progress in FY97

Investigation

Interim Actions

$11,375 $2,300 $260 $0Sites with Response Complete 21

FY98-2019** $37,016

5

1

Design

RA-C

RA-O (LTO)

LTM

34 09

21(22) 0(0)

4

2 1

5

6

$30,063 $0 $0 $0

$1,306 $1,306 $4320

4

$147

$84,101 $431 $625 $997

$590 $172 $5,212 $0

Total $131,553 $4,923 $6,851 $2,033

FY03 $2,920

FY02 $4,607

FY01 $4,662

FY00 $4,591

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 1

Low 3

Not Evaluated 2

9Not Required

43Total Number of Sites

RAB BRAC 1993 NPL

2 2 6 $4,118 $714 $322 $889

uu   Air Force - MATHER AIR FORCE BASE / CA957002474300

Progress Planned for FY98-FY99

Refer to page A-121

Progress in FY97

Investigation

Interim Actions

$58,447 $1,285 $18 $0Sites with Response Complete 59

FY98-2005** $106,759

3

0

Design

RA-C

RA-O (LTO)

LTM

87 00

3(3) 0(0)

30

16 14

8

7

$5,921 $0 $0 $0

$9,114 $0 $04

13

$0

$47,179 $0 $415 $0

$772 $0 $34 $480

Total $142,441 $20,244 $8,486 $3,423

FY03 $3,095

FY02 $3,161

FY01 $3,435

FY00 $3,395

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 6

Not Evaluated 10

7Not Required

87Total Number of Sites

RAB BRAC 1988 NPL

0 2 2 $21,008 $18,959 $8,019 $2,943

uu   Air Force - MCCLELLAN AIR FORCE BASE / CA957172433700

Progress Planned for FY98-FY99

Refer to page A-123

Progress in FY97

Investigation

Interim Actions

$211,069 $8,726 $8,814 $1,326Sites with Response Complete 70

FY98-2033** $471,024

0

0

Design

RA-C

RA-O (LTO)

LTM

70 0188

69(126) 41(70)

0

0 0

2

254

$18,851 $0 $0 $0

$52,573 $876 $0254

253

$1,279

$54,216 $246 $0 $0

$552 $552 $660 $293

Total $360,685 $15,798 $26,529 $16,623

FY03 $14,983

FY02 $16,993

FY01 $15,616

FY00 $16,501

-Relative Risk 
Category

High

Sites in 
Progress

80

Medium 23

Low 28

Not Evaluated 54

3Not Required

258Total Number of Sites

RAB BRAC 1995 NPL

0 0 254 $23,424 $5,398 $17,055 $13,725

uu   Air Force - NORTON AIR FORCE BASE / CA957002434500

Progress Planned for FY98-FY99

Refer to page A-139

Progress in FY97

Investigation

Interim Actions

$49,540 $0 $0 $0Sites with Response Complete 17

FY98-2012** $13,980

0

0

Design

RA-C

RA-O (LTO)

LTM

25 00

14(14) 1(1)

13

11 0

3

2

$4,146 $0 $0 $0

$2,865 $0 $00

1

$0

$30,932 $1,687 $70 $0

$160 $160 $52 $300

Total $96,232 $4,915 $2,280 $1,300

FY03 $1,900

FY02 $1,900

FY01 $1,900

FY00 $1,900

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 2

5Not Required

25Total Number of Sites

RAB BRAC 1988 NPL

2 1 1 $8,589 $3,068 $2,158 $1,000

B-1-17*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   Air Force - TRAVIS AIR FORCE BASE / CA957182457500

Progress Planned for FY98-FY99

Refer to page A-187

Progress in FY97

Investigation

Interim Actions

$38,281 $0 $121 $0Sites with Response Complete 8

FY98-2032** $144,769

11

1

Design

RA-C

RA-O (LTO)

LTM

32 010

3(3) 3(3)

2

1 2

0

32

$2,692 $0 $5,869 $5,136

$7,502 $2,910 $20422

13

$1,250

$3,275 $1,325 $375 $2,282

$2,226 $303 $0 $0

Total $54,285 $4,847 $6,789 $8,922

FY03 $8,425

FY02 $9,893

FY01 $7,907

FY00 $8,076

-Relative Risk 
Category

High

Sites in 
Progress

21

Medium 10

Low 2

Not Evaluated 1

0Not Required

42Total Number of Sites

RAB NPL

1 0 23 $309 $309 $220 $254

uu   Air Force - VANDENBERG AIR FORCE BASE / CA957112514900

Progress Planned for FY98-FY99

During FY97, Vandenberg AFB continued to make excellent
progress in cleanup.  27 sites were closed by remediation 
and 5 sites were closed after investigation for a total of 32 
sites.

Progress in FY97

Investigation

Interim Actions

$38,540 $108 $150 $0Sites with Response Complete 85

FY98-2030** $93,282

17

0

Design

RA-C

RA-O (LTO)

LTM

119 017

47(83) 7(7)

20

19 2

2

20

$8,467 $660 $1,662 $4,929

$5,060 $3,257 $1,77623

27

$0

$1,682 $500 $200 $0

$301 $301 $495 $123

Total $54,830 $4,826 $4,283 $5,052

FY03 $13,590

FY02 $19,520

FY01 $21,045

FY00 $4,282

-Relative Risk 
Category

High

Sites in 
Progress

29

Medium 10

Low 8

Not Evaluated 3

1Not Required

136Total Number of Sites

RAB

0 0 13 $780 $0 $0 $0

uu   Defense Logistics Agency - DDD SAN JOAQUIN, SHARPE FACILITY / CA997152083200

Progress Planned for FY98-FY99

Refer to page A-40

Progress in FY97

Investigation

Interim Actions

$10,106 $0 $0 $0Sites with Response Complete 123

FY98-2015** $38,032

13

0

Design

RA-C

RA-O (LTO)

LTM

150 00

11(20) 0(0)

29

24 5

9

13

$200 $0 $0 $0

$2,561 $0 $00

6

$0

$25,179 $4,957 $1,992 $0

$119 $7 $353 $353

Total $43,373 $6,900 $3,738 $2,924

FY03 $2,190

FY02 $2,647

FY01 $2,715

FY00 $5,315

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 0

Low 0

Not Evaluated 12

9Not Required

150Total Number of Sites

NPL

0 9 11 $5,208 $1,936 $1,393 $2,571

uu   Defense Logistics Agency - DDD SAN JOAQUIN, TRACY FACILITY / CA997150682700

Progress Planned for FY98-FY99

Refer to page A-41

Progress in FY97

Investigation

Interim Actions

$15,157 $0 $0 $0Sites with Response Complete 46

FY98-2015** $28,305

7

0

Design

RA-C

RA-O (LTO)

LTM

65 00

7(7) 0(0)

16

10 8

1

11

$3,924 $0 $0 $0

$4,885 $100 $8001

13

$200

$39,144 $7,581 $1,822 $2,226

$84 $0 $24 $24

Total $63,366 $7,681 $2,646 $2,695

FY03 $1,387

FY02 $2,354

FY01 $6,104

FY00 $7,055

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 2

Low 4

Not Evaluated 3

0Not Required

65Total Number of Sites

NPL

0 0 9 $172 $0 $0 $245

B-1-18*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   FUDS - AZUSA DUMP  OWL 4X PL / CA99799F524300

Await funding to conduct HTRW site investigation.  
Funding anticipated in FY98.  Long term monitoring is 
anticipated to be required.

Progress Planned for FY98-FY99

Awaited funding for HTRW investigation scheduled for 
1998.

Progress in FY97

Investigation

Interim Actions

$418 $0 $0 $0Sites with Response Complete 1

FY98-2027** $6,922

0

1

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$0 $0 $0

FUND

2

1

$0

$163 $1 $20 $20

$0 $0 $0 $0

Total $581 $1 $20 $20

FY03 $0

FY02 $0

FY01 $0

FY00 $20

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - BORREGO SPRINGS / CA99799F774300

Progress Planned for FY98-FY99

Site consists of four OEW projects, all awaiting funding.

Progress in FY97

Investigation

Interim Actions

$8 $8 $0 $0Sites with Response Complete 1 FUND

FY98-2043** $34,991

0

0

Design

RA-C

RA-O (LTO)

LTM

4 00

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $8 $8 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

3Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - CAMARILLO AIRPORT / CA99799F532900

Complete RI/FS investigation for landfill & hendershot 
areas; begin design.

Progress Planned for FY98-FY99

RI/FS in progress.

Progress in FY97

Investigation

Interim Actions

$1,484 $74 $105 $0Sites with Response Complete 1

FY98-2025** $20,267

0

0

Design

RA-C

RA-O (LTO)

LTM

2 04

1(1) 0(0)

1

1 0

0

3

$0 $0 $0 $0

$105 $0 $0

REG

3

2

$0

$2,068 $4 $0 $0

$0 $0 $0 $0

Total $3,657 $78 $105 $0

FY03 $904

FY02 $0

FY01 $18

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 2

1Not Required

6Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - CP ANZA / CA99799F539200

Start /Complete the post tank removal investigation FY99; 
HTRW RI/FS (FY00) pending results of investigation. 
Continue research & document review for PRP project; 
begin possible PRP negotiations.

Progress Planned for FY98-FY99

Post tank removal investigation required per regulatory 
response letter received; scheduled FY99.

Progress in FY97

Investigation

Interim Actions

$44 $0 $0 $0Sites with Response Complete 1

FY98-2025** $7,634

1

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

0

0 2

0

1

$0 $0 $0 $0

$123 $1 $01

1

$0

$191 $8 $96 $0

$0 $0 $0 $0

Total $358 $9 $96 $0

FY03 $19

FY02 $11

FY01 $16

FY00 $26

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-19*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   FUDS - CP CALLAN / CA99799F539400

Closeout PRP project.

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2028** $35,257

0

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

0

1 0

0

3

$0 $0 $0 $0

$0 $0 $01

0

$0

$105 $0 $0 $2,592

$0 $0 $0 $0

Total $105 $0 $0 $2,592

FY03 $0

FY02 $0

FY01 $0

FY00 $2,580

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - CP ELLIOT / CA99799F527500

Complete EE/CA and IRA for 03 project in 1998.  Begin RA
for 03 project in 1999.

Progress Planned for FY98-FY99

01 - OEW RA completed in 1995.  02 - OEW RA completed 
in 1996.  03 - EE/CA and IRA in progress.

Progress in FY97

Investigation

Interim Actions

$1,508 $121 $50 $0Sites with Response Complete 1

FY98-2008** $2,753

0

0

Design

RA-C

RA-O (LTO)

LTM

4 00

0(0) 1(1)

1

0 2

0

1

$698 $698 $90 $0

$0 $0 $01

0

$50

$33,474 $0 $0 $2,090

$0 $0 $0 $0

Total $35,680 $819 $140 $2,140

FY03 $0

FY02 $0

FY01 $0

FY00 $200

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

3Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - CP STONEMAN / CA99799F571400

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 0

FY98-2034** $14,471

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - CPSLO / CA99799F688000

-03: Continue with LTM

Progress Planned for FY98-FY99

Site consists of one OEW and 4 HTRW projects.   -01 
project: Completed RI/FS  -02: Completed site investigation 
-03: Completed RI/FS; started LTM req'd  -04: Completed 
site investigation -05:  Awaited funding on OEW project

Progress in FY97

Investigation

Interim Actions

$279 $58 $0 $0Sites with Response Complete 3

FY98-2030** $20,106

1

0

Design

RA-C

RA-O (LTO)

LTM

5 01

0(0) 0(0)

0

0 0

1

2

$0 $0 $0 $0

$250 $0 $01

1

$0

$0 $0 $0 $0

$131 $131 $3 $233

Total $660 $189 $3 $233

FY03 $255

FY02 $3

FY01 $2

FY00 $2

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

2Not Required

6Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-20*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   FUDS - DAGGETT AAF / CA99799F542400

Progress Planned for FY98-FY99

Design, begin and complete field activities for tank removal.

Progress in FY97

Investigation

Interim Actions

$15 $0 $0 $0Sites with Response Complete 0

FY98-2026** $6,986

1

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$791 $163 $30 $0

$0 $0 $0 $0

Total $806 $163 $30 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - FT MCDOWELL / CA99799F574300

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2027** $10,438

0

0

Design

RA-C

RA-O (LTO)

LTM

3 10

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $04

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $56

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - HAMILTON / CA99799F902400

Expect RA-C to be completed in FY98.  PRP negotions will 
continue if necessary.

Progress Planned for FY98-FY99

Develop cost sharing agreements with other PRPs. RA-C 
expected to be completed in FY98.

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 4

FY98-2031** $9,916

0

0

Design

RA-C

RA-O (LTO)

LTM

7 02

0(0) 0(0)

4

3 2

0

1

$0 $0 $0 $0

$7,413 $1,715 $01

0

$0

$37,861 $2,638 $1,140 $0

$0 $0 $0 $0

Total $45,274 $4,353 $1,140 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

3Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - HAMMER FLD / CA99799F575900

FY97:  Anticipate completion of off-site RI/FS.    FY98:  
Anticipate implementation of IRA for Well #70.

Progress Planned for FY98-FY99

Signed an agreement for off-site RI/FS.

Progress in FY97

Investigation

Interim Actions

$3,295 $70 $545 $215Sites with Response Complete 1

FY98-2003** $2,820

1

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

1

1 1

0

0

$0 $0 $0 $0

$72 $0 $500

0

$50

$1,250 $15 $80 $80

$0 $0 $0 $0

Total $4,617 $85 $675 $345

FY03 $1,000

FY02 $90

FY01 $180

FY00 $530

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-21*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   FUDS - INYOKERN AF / CA99799F546600

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 0

FY98-2026** $16,896

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$0 $0 $0

FUND

1

1

$0

$643 $643 $80 $0

$0 $0 $0 $0

Total $655 $643 $80 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - MT OWEN RIFLE RGE / CA99799F580300

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 0

FY98-2034** $11,223

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $13 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - SANTA ROSA AAF / CA99799F524400

Progress Planned for FY98-FY99

RI/FS almost complete.  Draft report in review.  Additional 
field sampling performed at DTSC request (original 
sampling did not have sensitivity below the MCLs so 
negative results were meaningless).  Results will be included 
in the updated draft repo

Progress in FY97

Investigation

Interim Actions

$1,140 $195 $150 $0Sites with Response Complete 0

FY98-2012** $5,239

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 1(1)

0

0 2

0

1

$107 $29 $100 $0

$48 $0 $01

0

$0

$1,452 $6 $0 $0

$0 $0 $0 $0

Total $2,747 $230 $250 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - SISKIYOU CNTY ARPT / CA99799F586500

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 0

FY98-2039** $5,634

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-22*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   FUDS - TITAN 1-B,SUTTER BUTTE / CA99799F569800

Finish RI/FS.  Write report.  Finalize CAP.  Design and 
impliment remedial action(s).

Progress Planned for FY98-FY99

RI/FS in progress.  Groundwater sampling complete.  Phase 
I soil sampling finished, phase II in progress.

Progress in FY97

Investigation

Interim Actions

$642 $583 $40 $0Sites with Response Complete 0

FY98-2039** $10,402

1

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

0

0 2

0

1

$0 $0 $0 $0

$11 $0 $201

0

$516

$0 $0 $0 $0

$0 $0 $0 $0

Total $653 $583 $60 $516

FY03 $3,803

FY02 $1,470

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - TITAN 1-C, CHICO / CA99799F599700

Legal abandonment of the wells and closure in-place of 
USTs located inside the structure.  Scoping, design and 
implementation of remedial activities.

Progress Planned for FY98-FY99

RI/FS.  Completed surface soil sampling.  RI continuing 
with groundwater and deep soil sampling to determine 
whether leaking USTs have contaminated groundwater.

Progress in FY97

Investigation

Interim Actions

$658 $558 $30 $0Sites with Response Complete 0

FY98-2012** $7,693

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

0 0

0

3

$0 $0 $0 $0

$27 $0 $01

0

$44

$0 $0 $0 $1,090

$0 $0 $0 $0

Total $685 $558 $30 $1,134

FY03 $0

FY02 $3,363

FY01 $1,190

FY00 $92

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - TWO ROCK RANCH STA / CA99799F588600

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2038** $9,158

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-23*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


